Arkwood, Inc. CERCLA Superfund Site
4th Five-Year Review Schedule

Task Finish Date Task Time Period
Notify Interested Parties 6/29/2015 2 weeks
Identify Team 7/13/2015 1 weeks
Outline Objectives 7/20/2015 4 weeks
Community Notification (Initial) 8/18/2015 5 weeks
Document Review 9/21/2015 4 weeks
Site Inspection 10/19/2015 1 day
Interviews 10/19 to 10/23/2015 5 days
Technical Review 11/23/2015 4 weeks
Draft Report 1/4/2016 8 weeks
Internal Report Review 2/29/2016 8 weeks
External Report Review 4/25/2016 8 weeks
Submit Final Report 6/20/2016 8 weeks
Final Deadline 8/16/2016
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